Willmott Dixon Group



Founded in 1852, privately-owned contracting and interior fit-out group Willmott Dixon is dedicated to leaving a positive legacy in our communities and environment. We create value for customers, stakeholders and communities by working in a sustainable and responsible way to shape the built environment and make a positive impact to society's well-being.

Considerate



As a founding partner of the Considerate Constructors Scheme (CCS) in 1997, all Willmott Dixon sites are registered with the CCS. The scheme influences the way we design our strategy of work and we are committed to working to the higher code of conduct.





OCTOBER NEWSLETTER

Winchester Sport & Leisure Centre

Welcome to our project newsletter. We hope to keep you informed as to our plans and progress towards the delivery of the Winchester Sport & Leisure Centre.

Key team



James Ashley Construction Manager



Matt Saunders Senior Build Manager



Mark Clarke Health & Safety Manager



Naomi Nicholson Environmental Manager



Construction Manager James Ashley **M** 07816 174785 E james.ashley@willmottdixon.co.uk



Contact us

Willmott Dixon Site Office

First Floor, Winchester City Council Depot

Bar End Road, Winchester

S023 9NP

E: james.ashley@willmottdixon.co.uk E: matthew.saunders@willmottdixon.co.uk

Mailing list email: 100004.WinchesterSportLeisurePark@willmottdixon.co.uk



- willmottdixongroup
- WillmottDixon
- (WillmottDixon

www.willmottdixon.co.uk

What has happened?

The structural steel frame that supports the roof and façade has progressed well and the overall profile of the building is now taking shape. The structural frame is complimented by the installation of hollow core planks which form the floors of the building.

Within the building works, construction of the pool tanks is now well underway with pool walls 30% complete. The main pool has a retractable boom that divides the pool into two separate pools. The pit that holds the boom has also been completed in the last period.

Works to construct the car park are progressing well and in the last period we have also commenced works to construct the off-line section of the new entrance and roundabout.

Work to divert existing services is ongoing with BT working on the south bound carriageway of Bar End Road on a series of operations to divert existing fibre optic services.

Other news

Our Building Lives Academy continues to provide a training programme to local individuals. The October tranche was well attended with all individuals completing the course and another intake has been scheduled for November.

The Willmott Dixon Community Chest is sponsoring the half-term Football Project organised by Winchester City Council. One of the agreed locations is Highcliffe. We have also contributed raffle prizes to the Highcliffe Community Day held at the beginning of the half term break.



Willmott Dixon are a founding Associate Member of the Considerate

Constructors Scheme (CCS). The project is scored against a code of practices set out below:

✓ Care about appearance
✓ Respect the community
✓ Protect the environment
✓ Secure everyone's safety

Value their workforce





DIARY DATE:

The next residents drop in

Thursday 21 November 2019 in

our Winchester Depot Offices

between 4.00pm & 6.00pm.

meeting is being held on

What happens next?

Throughout November we will be focusing on:

- Safety netting to be installed in order for the roof decking to start
- The ongoing installation of the structural steel and pre-cast concrete planks within the structure
- The construction of the walls to the main, learner and hydrotherapy pools will continue
- Formation of the road connecting Bar End Road to the Leisure Centre as well as car park works is ongoing
- The installation of the second foul sewage pumping chamber



