

Willmott Dixon Group



Founded in 1852, privately-owned contracting and interior fit-out group Willmott Dixon is dedicated to leaving a positive legacy in our communities and environment. We create value for customers, stakeholders and communities by working in a sustainable and responsible way to shape the built environment and make a positive impact to society's well-being.

Considerate Constructors Scheme



As a founding partner of the Considerate Constructors Scheme (CCS) in 1997, all Willmott Dixon sites are registered with the CCS. The scheme influences the way we design our strategy of work and we are committed to working to the higher code of conduct.



Winchester
City Council

SEPTEMBER NEWSLETTER

Winchester Sport & Leisure Centre

Welcome to our project newsletter. We hope to keep you informed as to our plans and progress towards the delivery of the Winchester Sport & Leisure Centre.

Key team



James Ashley
Construction
Manager



Simon Fraser
Senior Build
Manager



Paula Fletcher
Health & Safety
Manager



Naomi Nicholson
Environmental
Manager




Construction Manager

James Ashley

M 07816 174785

E james.ashley@willmottdixon.co.uk



Contact us

Willmott Dixon Site Office

First Floor, Winchester City Council Depot
Bar End Road, Winchester
SO23 9NP

E: james.ashley@willmottdixon.co.uk

E: simon.fraser@willmottdixon.co.uk

Mailing list email:

I00004.WinchesterSportLeisurePark@willmottdixon.co.uk



willmottdixongroup

@WillmottDixon

WillmottDixon

www.willmottdixon.co.uk



What has happened?

All Covid-19 social distancing guidelines continue to be fully adhered to and are now standard practice in our day to day working as we continue to progress well on site.

The building's external envelope has now had the photovoltaic panels installed, and the glazing and cladding are nearing completion. Works to the hard landscaping around the main building, retaining walls, access roads, and car parking bays are now underway.

Internally we are progressing well. We have installed the ETFE rooflight above the main pool. As the internal walls continue to be erected, the mechanical and electrical works follow on. Tiling has started in the main pool area, and works to the squash courts is underway. Screeding the floor is progressing well, and sports equipment, hoists, and the lift have been installed.

The road construction, roundabout, and pathways, which will form the primary access to the leisure park, are progressing well in Bar End Road. These works continue into October, with some minor disruption to be expected to journeys in and out of Winchester. We apologise in advance for the inconvenience associated with the works. Please contact the site team on the numbers provided if you want to know more about the work.



What happens next?

Over the coming weeks we will be focusing on:

- The continued installation of the mechanical & electrical elements
- Commencing the tiling to the main and learner pools
- Continuation of the S278 (road works) on Bar End Road
- Installation of hard landscaping, retaining walls, walkways and bridges
- Continued work to the access roads around site and paving to the car parking bays



Other news

Building Lives restarted over the summer months with 2 successful intakes. This was achieved through on line learning with the final assessment being undertaken in a safe controlled environment, followed by a socially distanced site tour. We have further intake dates booked for September and October following this new way of learning.



Willmott Dixon are a founding Associate Member of the Considerate Constructors Scheme (CCS). The project is scored against a code of practices set out below:

- ✓ Care about **appearance**
- ✓ Respect the **community**
- ✓ Protect the **environment**
- ✓ Secure everyone's **safety**
- ✓ Value their **workforce**

