	What will we do?	Homes for all	Living Well	Vibrant Economy	Your Servic Voice	Council Plan - What we want to achieve (if relevant)	Project Stage (if req'd) select from drop down	Key Milestones	Target Date	Project Progress select from drop down	Member	Lead Officer	Resources	TC25	GF I	LB F	iP C	oL Comments
	Residents' Survey 2024, Young Persons Survey (TC25 Action -				✓	An open, transparent,	Initiation	Commence tender exercise	02-Jan-2024	Complete	Cllr Becker	Simon Howson	£60k (Policy budgets)	✓		✓		
						inclusive and enabling council		Tenderer selection	15-Mar-2024	Complete								
	TC064)							Complete Pilot surveys	19-May-2024	Not Started								
								Sign off questionnaire	25-May-2024	Not Started								
								Surveys in field Complete Fieldwork	27-May-2024 21-Jul-2024	Not Started Not Started								
								Topline results	25-Jul-2024	Not Started								
								Final Results	28-Aug-2024	Not Started								
POL002	Corporate Planning - Leading				✓	An open, transparent,	Not started	Early conversation at ELB/ Cabinet	17-May-2024	Not Started	Cllr Tod	Simon Howson	Existing team resources	√	✓	√ ,	/ /	-
	Council Plan 2025-30					inclusive and enabling council		awayday	,			Anna Bodman						
								Discuss and agree draft priorities with Cabinet members	31-Jul-2024	Not Started								
								Discuss and agree format for Council Plan	30-Aug-2024	Not Started								
								Stakeholder engagement	31-Oct-2024	Not Started								
							1	Parish Briefing	30-Nov-2014	Not Started								
								Scrutiny/ Cabinet	31-Dec-2024	Not Started								
								Adoption by Council	31-Jan-2025	Not Started								
POL003	Establish EDI network to replace EDI Forum					Constructive and effective partnerships across the district	Proposal	Cabinet	30-Jun-2024	Started	Cllr Becker	Simon Howson Anna Bodman Charlotte Bailey	Existing team resources			✓		
POL004	Review SLA with HCC for provision				✓	Continuous improvement in	Initiation	Star Chamber review	14-Dec-2023	Complete	Cllr Cutler	Simon Howson	£22k, £4k annual saving	√				
	of Civil Protection Arrangements (TC25 Action - TC066)					cost-effectiveness	Initiation	Discuss service reduction proposal with HCC Head of EP	16-Feb-2024	Complete			Existing team resources					
							Initiation	Formally give 12 months notice of change to SLA	31-Mar-2024	Complete		Simon Howson						
							Delivery	Review EP options for service delivery	30-Apr-2024	Not Started		Simon Howson Anna Bodman		1				
	Review future methodology and frequency for consultation with residents - (TC25 Action - TC064)					Continuous improvement in cost-effectiveness	Not started	Identify and assess alternative methodologies for delivering residents' survey	30-Sep-2024	Not Started	Cllr Becker	Nadine Fox Simon Howson	Existing team resources	✓		√		
							Delivery	Assess alternative frequencies for delivering residents' survey	30-Sep-2024	Not Started								
							Delivery	Decision taken on preferred way forward	31-Dec-2024	Not Started								
	Publish approved Productivity Plan					Continuous improvement in cost-effectiveness		Approval of Plan	31-Jul-24	On Track	Cllr Tod		Existing team resources, Corporate Heads of Service					
POL007	Business Continuity							Hold workshops with critical service BC plan holders to review plans and carry out annual exercise	30-Sep-2024	Not Started	Cllr Cutler		Service Leads, Corporate Heads of Service					
								Carry out review of non-critical services - back up plans in place	30-Sep-2024	Not Started								
POL008	Partnerships - annual review of register						Delivery	Hold meetings with Tier 4 partnership lead officers	30-Jun-2024	Not Started	Cllr Becker	Lisa Chaffey	Service Leads, Corporate Heads of Service					
								Review Tier 1 to 3 partnerships	30-Jun-2024	Not Started								
POL009	Retention and Disposal						Delivery	Complete the Retention and Disposal schedule	30-Jun-2024	On Track	Cllr Cutler	Nadine Fox Lisa Chaffey	R&D Champions IT					
								Map and align schedule to system	30-Jun-2024	Started								
201.040	Overtent Finance C. Desf					An anan tu	Initiation	Carry out gap analysis	30-Jun-2024	Started	Oll- T. I	Lies Ob "	Camilaa Marra ware					
	Quarterly Finance & Performance Reporting - revised format					An open, transparent, inclusive and enabling council	Delivery	Draft new template and circulate for comments	31-Mar-2024	Complete	Cllr Tod Cllr Cutler	Lisa Chaffey Simon Howson	Service Managers SLT CHoS					
								Share template with Leader	06-Jun-2024	Complete On Track			0103					
								Scrutiny Training, facilitated by CFGS										
								Roll out new template for quarterly Finance & Performance report Q1 report using new template	30-Jun-2024 04-Sep	Not Started Not Started								
POL011	Quarterly Governance reporting					An open, transparent,	Delivery	Liaise with officers to obtain quarterly update for Audit Governance report	Ongoing	On Track		,	Service Managers					
POL012	(for Audit & Governance Cttee) Internal Audit Action Monitoring and reporting				✓	inclusive and enabling council Improved satisfaction for our services	Delivery	Liaise with officers to ensure outstanding audit actions are	Ongoing	On Track	Cllr Becker	Simon Howson Lisa Chaffey	Audit Action Owners					
POI 013	Strategic KPI refresh					An open, transparent,	Initiation	completed within target Refresh KPI's for 2024/25		Started	Cllr Tod	Chris Roberts	Corporate Heads of Service					
	Engagement & Consultation Policy					inclusive and enabling council An open, transparent,	miladon	10.1001 10 101 2027/20	31-Dec-24	Not Started	Cllr Cutler Cllr Becker	Simon Howson Nadine Fox				√		
OL014	& Charter					inclusive and enabling council			01-DC0-24	Not Started	OIII DECKEI	I Vadille FUX						

	1	_							1				
	LGA Corporate Peer Challenge						On Track	Cllr Tod	Simon Howson	Existing Team Resources			
	Complaints Policy & Procedure		√	An open, transparent, inclusive and enabling council	Review and update and roll out updated Complaints Policy and	Jun-25	Started	Cllr Cutler	Simon Howson	Existing Team Resources		✓	
POL018	Publishing FOI online		-	An open, transparent, inclusive and enabling council	Publishing FOI responses online	12/04/2024	On Track		Nadine Fox	Existing Team Resources			
POL019	FOI Training		 	An open, transparent, inclusive and enabling council			Not started/Behind	ı	Nadine Fox	Existing Team Resources			
POL020	Annual Governance Statement		√	Improved satisfaction for our services			Not Started		Simon Howson	Existing Team Resources			
	Emergency Planning Resilience - incident cover and response						On Track	Cllr Tod	Simon Howson	Existing Team Resources			
POL022	Policy Service Review - (TC25 Action - TC065)		\	Continuous improvement in cost-effectiveness			Started		Simon Howson		√		
	Equality support for teams		-	An open, transparent, inclusive and enabling council			On Track	Cllr Becker	Anna Bodman	Existing Team Resources			
POL024	NGDP Graduates - support and coordination of placements						On Track		Simon Howson	Existing Team Resources			Two fixed term posts ending Oct 25. 1 x GF post and 1 HRA post
POL025	PMM - programme and project governance and reporting				Providing Training sessions for project managers		On Track		Simon Howson/ Lisa Chaffey	Existing Team Resources			
					Reporting to PAC Board								